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Dental Fiscal Intermediary (Delta Dental)
Dental Claim/ Encounter [837D] Yes Dec-01 No Oct-02 No Oct-02 Aug-03 No Mar-03 Oct-03 Yes Oct-03
Remittance Advice [835] - Dental Yes Dec-01 No Dec-03 No Jan-04 Apr-04 No Apr-04 Jun-04 No Jun-04
Claim Status Inquiry [276] - Dental Yes Dec-01 No Oct-02 No Dec-02 Aug-03 No Mar-03 Oct-03 Yes Oct-03
Claim Status Response [277] - Dental Yes Dec-01 No Oct-02 No Dec-02 Aug-03 No Mar-03 Oct-03 Yes Oct-03
Request for Auth. of Serv [278]-Dental Yes Dec-01 No May-04 No May-04 Sep-04 No Sep-04 Oct-04 No Oct-04
Response for Auth. of Serv [278]-Dental Yes Dec-01 No May-04 No May-04 Sep-04 No Sep-04 Oct-04 No Oct-04

Transaction Implementation Schedules for Dental Fiscal Intermediary Projects

Remediation

(Transaction Format Only; Does Not Include Local Code Conversions)

(Yes/No indicates the phase is complete or will meet the completion deadline.)
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